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INTEROFFICE CORRESPONDENCE 

DATE: March 31, 1992 

To: 

FROM: 

SUBJECT: 

J. P. McAndrew, FPM, Bldg. T130F, X7522 

M. C. Burmeister, Remediation Programs, Bldg. T1308, X5891 

TERMINATION OF OU 1 81 1 HILLSIDE INTERIM REMEDIAL ACTION FRENCH DRAIN 
PROJECT - MBU-007-92 

On May 26, 1992, the Environmental Protection Agency (EPA) and the Colorado Department of 
Health (CDH) gave approval to truncate the french drain at Station 5+00. This is 500 feet short 
of the original design. EPA and CDH are stipulating that the installation and implementation of a 
french drain Monitoring Program be substituted for this 500 feet or-construction. Roy F. Weston, 
Inc. is currently preparing this monitoring plan which will be submitted to the Department of 
Energy (DOE) by April 3, 1992. I anticipate EPA and CDH approval of the Monitoring Program by 
April 13, 1992. 

Upon approval of the Monitoring Program, your participation in contractual modifications to the 
french drain contract is requested for implementation of this monitoring plan. 
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cc: 
P. S. Bunge 
C. B. 
K. L. Moss 
T. R. Trangmar 
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